
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Termination for Convenience of CC-2087-07/BHJ - Public Safety Building Hurricane 
Protection with T + G Constructors, Inc. of Orlando, Florida, and authorize staff to issue final 
notice of termination.

BACKGROUND:

CC-2087-07/BHJ was awarded to T + G Constructors, Inc. by the Board on July 24, 2007. This 
Agreement was to provide for all labor, materials, equipment, transportation, coordination and 
incidentals necessary for the installation of window security/impact resistant film on all exterior 
windows, replacement of all overhead coiling doors and replacement of aluminum louvers to
meet Miami-Dade hurricane impact requirements at the Public Safety Building located at 150 
Bush Boulevard, Sanford, Florida 32773.

After receiving verbal approval for the FEMA Grant, the Facilities Management 
Division determined that the use of the window film specified within the construction 
documents as a hurricane protection barrier would provide a cost savings benefit to the 
County. Use of this material was approved by the FEMA Project Manager at that time, and 
was subsequently incorporated into the plans and specifications developed by the project's 
Architect of Record (Rhodes and Brito Architects). This project was bid and awarded to T + G 
Constructors of Orlando, Florida, based on these plans and specifications.

Before the issuance of the Notice-To-Proceed, staff was informed by FEMA that the Project 
Manager who had approved use of the window tint material had been removed from his
position, and that this material was not acceptable for use under the FEMA Grant. On 
September 24, 2007, both County staff and the project's Architect of Record met with the 
management team from the local FEMA office. FEMA management provided confirmation that 
the material did not meet Miami-Dade hurricane impact requirements and therefore was not 
acceptable under the terms of the FEMA Grant.

Any claim associated with this termination will be processed in accordance with Seminole 
County Administrative Code, and a final notice for termination will be sent to the Contractor by 
staff upon approval of the Board. The backup documentation includes the initial notice sent to 
T + G Constructors, Inc., that requests the Contractor cease any further action under this 
Agreement.
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SUBJECT: Termination for Convenience: CC-2087-07/BHJ with T + G Constructors, Inc.

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Bill Johnson EXT: 7128

County-wide Ray Hooper



STAFF RECOMMENDATION:
Staff recommends that the Board approve Termination for Convenience of CC-2087-07/BHJ -
Public Safety Building Hurricane Protection with T + G Constructors, Inc. of Orlando, Florida, 
and authorize staff to issue final notice of termination.

ATTACHMENTS:

1. Termination for Convenience Letter to T + G Constructors, Inc.

Additionally Reviewed By:

County Attorney Review ( Ann Colby )gfedcb
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